

ARCTIC discussion (Tech-o-con)

Attending: Alaina, Russell, John Wilson, Suzanne, Mark, Bill, Russet, Nick, Joe, Fritz

- New optic quote -- we have 3 out right now.
- Leach integration
 - All details are good, but he wants to take up to 2 months to integrate. Realistically, should be more like 3 weeks.
- STA is sending the CCD casing without the chip.
- Hope that we'll have all done by November 1.
- Should have the CCD in hand by end of September.
- With all of this, schedule should be ok, if there is not trouble with thermal testing.
- Computer for ICC
 - Should we buy two, for use and development? Joe says no, Leach shouldn't need it until the very end of his integration.
 - Fritz has a quote out, delivery should be about 3 weeks. Have it by first week of October. New processor just came out, so vendors are swamped.
- Joe will be back at APO Thursday, nonstop work until the dewar is done.