

Tech o con ARCTIC discussion

Attending: Suzanne, Russell, Jack, Nick, Bill, Mark, John Wilson, Conor, Alaina, Fritz, Russet (Joe is traveling)

- Computer
 - Mark thinks we found a good option, with possible hardware options to make it useful for other instruments. PO is out.
- CCD (From Joe's email)
 - In order to meet our delivery requirements with Leach, STA says they cannot measure a QE curve for our CCD. They can measure a very similar one from the same batch as ours, and send us that curve. We don't know what time is required, and not sure why this is a problem. They will be performing all other tests on our chip.
 - We should ask how long getting a direct measurement would take. Two days? One month?
 - If we accept this, and then there are problems with it, will the accept it back for tests?