

ARCTIC Telecon

Attending: Alaina, Bill, Russell, Suzanne, Conor, Russet, Alysha, Joe

- ICC
 - Any obs spec input? Do we want a separate config window? Suzanne and John would like a config window.
 - ICC will take most of the rest of the year, TUI will be worked on in the spring.
- Optics order -- Has it been placed?
 - Final drawings are with Cosmo. Waiting for a final quote, then will place PO. Probably in the next week or two.
- Programmable light source for testing
 - Waiting for ND filter paper because it's too bright. Expect it in the next few days. Need something like ND9. (With the lowest lamp setting.)
 - Lab testing? Have some software to test, and will set up some test exposures. Expect data mid December.
 - Keeping an eye on metrology, we see the resistors ramping up over time. Epoxy outgassing maybe? Not a big problem, we're just learning how it behaves.
- Shutter final decision?
 - Joe needs a couple days to finish up the report. Realistically, we need a decision in January. Report will be done December 12, discuss on the 15th.
- Final mechanical drawings will be done around the 1st of the year.
-