

ARCTIC Telecon

Attending: Joe, Alysha, Russet, Conor, Alaina, Bill, Suzanne

- Shutter
 - Bonn order place, expect it here July/August. We will commission in May with the in-house shutter from CVE
- Plans for return to APO
 - Camera has performed well for two months.
 - Driving, will arrive Feb 8th (Sunday)
 - Alysha will help in the lab
 - Once pumped, we will move it to the ground level, and to ICC integration.
- Order was placed for the housing. It is more complicated than originally thought, so may take extra time. Expect to commission in May or Sept.
- Will handle exposures down to 0.1 second.
- Schedule for the next couple months--
 - Machine tomorrow for the last few items.
 - In the ground level for environmental and ICC tests starting in February.
 - As parts are delivered, further assembly and testing.
 - Joe will be at APO Feb 7-12 Feb 21-26 1-2 weeks in March, April, and May.
 - Testing on in-house shutter in April, will need tuning.
 - Filter wheel should arrive in May.
 -
 - Optics expected in May, if they slip then on sky in September after both shutdowns.
- Filters --
 - Sloan filters are parfocal in Spicam but not in Agile or ARCSAT. Agile and ARCSAT have a faster beam, ARCTIC will be more like Spicam.

Monday, January 12, 2015

- Can we test? Definitely part of the commissioning plans. Can make offsets in holders.