

ARCTIC Notes

Attending: Alaina, Joe, Alysha, Conor, Suzanne

- Arrival at APO -- made it safe. Still need to verify detector is safe. Water vapor is much improved from in Seattle. No long term problems with vapor expected.
- ICC status -- Fritz is still working with the manufacturer, otherwise the ICC is running on a desktop.
- Will move the instrument into the ground level tomorrow.
- Filters ordered, will arrive in 2-3 months. They will include curves.
- CVE has a broken machine, but should affect our schedule.
 - Main baseplate for the shutter and some smaller housing parts still need to be done.
 - We have backup options if needed.
- Took cal data on Spicam to compare detector performance. ARCTIC prelims look significantly improved on throughput. Will get a report of the March 1 User's Committee.
- Conor would like Joe to order the shutter and filter controllers and bring the shutter back so that he can get started on them. Joe will do that today.
- Conor and Bill will discuss changes to the Hub.