

## ARCTIC Telecon

---

Attending: Joe, Bill, Alysha, Suzanne, Conor, Russet

- Optics
  - Optics are completely machined and at the coater. Completed lenses should arrive end of April.
- Machining update
  - Machining is well underway. The main housing looks great. Off for anodizing next week.
  - The filter wheel still needs to be machined. As will the support cage. The shutter housing is done. The lens holders are also done.
- Change of internal heater
  - ARCTIC is running too cold. We need to add a bigger heater. 50W heater. This secondary heater will be added to the cold tip/block. It is compatible with the second output of our Lakeshore controller.
- CCD status from STA?
  - Nothing. Have not heard back from STA. Joe will contact them this week.
- Electronics
  - Joe and Ed will meet this week but we seem to be close on selection of parts.
- ICC
  - I have received no update.
  - Conor needs a few days to a week further work on the ICC then another week for shutter.
  - Goal by May 1st.
- New quarter schedule is up. Currently on sky pre-commissioning June 23 - 24 A halves. But may be swapped to the 25th and 26th once Suzanne's HST time is finalized.