

Tech o con Discussion

Attending: Mark, Joe, Alaina, Alysha, Russet, Jack, Bill, Conor, Suzanne

- Fritz is working on dcam, so the ICC is down his list. The fix is maybe known, but may take some time. We can commission on the current computer.
- QE and IR image of the detector were sent around. Both look good, better in some places than we expected. Cosmetically it looks pretty good. Pushing to get delivered by April 1.
- Still aiming for commissioning end of June.